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Funding History

• Proposal submitted to NSF and DOE in 2007

• NSF funded in 2007

• DOE provided initial funding pending review

• Proposal reviewed by DOE in 2008

• Proposal approved with recommendation to add 1 
additional year and include system maintenance

• DOE committed to proposed funding for 3 years
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DOE and NSF Funding
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Funding versus Costs
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Total Funding and Costs
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Current Status of Key Tasks

• Initial design and planning   
• System architecture   
• Database abstraction layer   
• Encoder interface and literature search interface   mostly 
• Database viewer   (main building blocks available)
• Data analysis environment   partly 
• Review interface
• Other system tasks

– Refactor existing auxiliary programs   
– Status monitoring

– System monitoring   partly 
– Verifier interface
– Editor interface

– Ordering system   partly 
– Institution data entry

• Final acceptance test



PDG Computing Review, September 17, 2010 Stewart Loken (LBNL), Page 7

• Initial design and planning   
• System architecture   
• Database abstraction layer   
• Encoder interface and literature search interface   mostly 
• Database viewer   (main building blocks available)
• Data analysis environment   partly 
• Review interface
• Other system tasks

– Refactor existing auxiliary programs   
– Status monitoring

– System monitoring   partly 
– Verifier interface
– Editor interface

– Ordering system   partly 
– Institution data entry

• Final acceptance test

Current Status of Key Tasks

•All difficult parts posing potential risk to
the project are implemented
•The encoder interface is by far the most 
complex and difficult application to 
implement
•The encoder interface includes all the building
blocks needed for the other applications (so
building the remaining applications will be
relatively fast)
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Future Plan - Summary

Project completion expected mid August 2011
leaving 1.5 months of contingency until end of FY11
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Future Plan - Details
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Future Plan - Details
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Future Plan - Details
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Conclusion

• Major technical risks have been 
addressed

• The planned system is now operational 
and will be upgraded incrementally in 
FY2011

• The project is on schedule and within 
budget

• Planned completion in August 2011 leaves 
1.5 months of contingency in FY2011


	Slide 1
	Funding History
	DOE and NSF Funding
	Funding versus Costs
	Total Funding and Costs
	Current Status of Key Tasks
	Slide 7
	Future Plan - Summary
	Future Plan - Details
	Slide 10
	Slide 11
	Conclusion

